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To:  Susan Hedman, U.S. EPA Regional Administrator 
James Sygo, MDEQ 
Mark DuCharme, MDEQ 
Michelle DeLong, MDEQ 
Dr. Linda Dykema, MDCH 
Lt. Barry Reber, Michigan State Police, Emergency Management 
Deb Cardiff, Kalamazoo County 
Lt. Paul Baker, Kalamazoo County Sheriff’s Office 
James Rutherford, Calhoun County Public Health Department 
Durk Dunham, Calhoun County Emergency Management 
Scott Corbin, Allegan County Emergency Management 
Mike McKenzie, City of Battle Creek 
Cheryl Vosburg, City of Marshall  
Christine Kosmowski, City of Battle Creek 

 
From:      Ralph Dollhopf, U.S. EPA, Federal On-Scene Coordinator 

Date:     8/8/2012 

Reporting/Operational Period: 0700 hours 7/26/2012 through 0700 hours 8/2/2012 

1. Site Data 

Site Number:  Z5JS   Response Type:  Emergency  
Response Authority:  OPA   Incident Category:  Removal Action 
Response Lead:  PRP    NPL Status:  Non-NPL 
Mobilization Date:  7/26/2010   Start Date:  7/26/2010 
FPN#:  E10527    

2. Operations Section 

 The organizational response structure consisted of the following Branches: 1) Submerged Oil;                
2) Containment; 3) Kalamazoo River System; 4) Air Operations; and 5) Waste Management. 

 The Submerged Oil Recovery Group, Submerged Oil Monitoring Group, Containment Science Group, 
Containment Monitoring Group, and the Air Operations Branch were not active during this operational 
period 

2.1 Submerged Oil Branch 

2.1.1 OSCAR Group 

 No activities were conducted during this operational period. 

2.1.2 Submerged Oil Science Group 

 The amount of oil globules observed (visually and/or by ultra violet light-UV) in some of the sediment 
cores being collected was less than anticipated based on the poling results (i.e., heavy, moderate) and 
less than historical observations at similar locations.  

o A review of and revision to the sediment core processing was performed.  
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o Enbridge commenced a pilot test on select sediment core locations to validate the UV inspection 
process. This pilot testing also includes chemical analyses to confirm the visual and UV 
observations. 

o Results of the pilot testing will be used to refine, if appropriate, the core processing and 
inspection process on sediment cores. 

 Enbridge continued implementation of the Agitation Effects Study through July 27, 2012. Based on the 
observations of initial activities during the study, the protocol was revised slightly for future study sites 
to be completed. Agitation Effects Study field activities were temporarily suspended at the conclusion of 
July 27, 2012, pending revisions to the core processing/sampling procedures. 

 U.S. EPA and Enbridge continued implementation of a sediment coring program through July 27, 2012, 
to quantify the amount of submerged oil remaining in the system. The sediment coring program was 
temporarily suspended at the conclusion of July 27, 2012, pending revisions to the core 
processing/sampling procedures. 

 Monitoring of submerged oil in Morrow Lake and the Morrow Lake Delta continued according to the 
Morrow Lake Monitoring, Assessment, and Management Plan. 

2.1.3 Submerged Oil Compliance Group 

 No activities were performed during this operational period. 

2.2 Containment Branch  

2.2.1 Containment Compliance Group 

 Enbridge tracked an MDEQ permit application for installation of enhancements (e.g. structures) and 
cylindrical sampling devices at 14 sediment trap locations. The MDEQ issued a permit on July 30, 2012.  

2.2.2 Containment Recovery Group 

 Pursuant to the Emerging Oil Management Program (EOMP), Enbridge, U.S. EPA, and MDEQ 
continued to track the location, response, and sheen differentiation test results of each  identified 
location of sheen.  Teams recorded and documented sheen observations in the main channel and 
overbank areas, and conducted sheen testing as necessary. Sheen observations were reported back to 
Operations Section Chiefs for response and/or monitoring.  See Table 1 for information regarding the 
total number of sheen differentiation tests conducted, and the results of those tests. 

 On July 24, 2012, U.S. EPA, MDEQ, and Enbridge implemented a new procedure for response to 
observations of oil sheen.  The new procedure utilizes a decision matrix for determining whether a 
response is necessary. 

 Daily sheen management activities continued with sheen sweep boats conducting routine recovery 
activities at Ceresco Dam, Mill Ponds, and the Morrow Lake Delta/Morrow Lake, along with other 
ongoing sheen sweep responses as determined necessary.  See Table 2 for information regarding the 
total number of sheen responses by date. 

 As of August 2, 2012, a total of 800 feet of surface hard boom has been deployed at the Ceresco Control 
Point. Additionally, a total of 8,400 feet of surface hard boom and 4,550 feet of subsurface half curtain 
has been deployed at the E4 Containment system boom locations. Teams removed debris accumulated 
within the boomed areas.  Inspection of subsurface curtain was performed using an underwater camera. 

 Teams performed weekly visual inspections of the 6 currently-permitted sediment trap locations.   
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2.3 Kalamazoo River System Branch 

2.3.1 Talmadge Creek/Kalamazoo River Remedial Investigation Group 

 Supplemental RI activities were performed by Enbridge in the Source Area. This included soil boring 
implementation and temporary monitoring well installation.  

2.3.2 Kalamazoo River Compliance Group 

 Restoration and stabilization activities were conducted at various Kalamazoo River Bank Erosion 
Assessment (KRBEA) sites. 

 Restoration planting of the Talmadge Creek corridor between MP 0.0 and MP 0.50 was completed. 

2.3.3 Kalamazoo River Remedial Action Group 

 No activities were conducted during the reporting period. 

2.3.4 Talmadge Creek/Kalamazoo River Monitoring Group 

 Monitoring of erosion control devices continued. 

 Water level gauges were monitored at multiple locations along the Kalamazoo River, Morrow Lake 
Delta, and Morrow Lake.  In addition, daily water and sediment temperature readings were collected at 
10 locations. 

 Enbridge conducted weekly monitoring of buoys and signage along the Kalamazoo River. 

2.5 Waste Management Branch     

 A summary of equipment and boom decontaminated during this reporting period is presented in Table 3. 

 Quantities of soil, debris, and liquid shipped off-site during the reporting period are presented in Tables 
4 and 5.  

 The total amount of recovered oil from the inception of the response has been estimated using actual 
waste stream volumes, analytical data, and physical parameters of oil-containing media.  A summary of 
the estimated volume of recovered oil is presented in Table 6. 

3. Planning 

3.1 Situation Unit 

 Situation Unit personnel observed and documented progress in operational areas, assessed locations of 
oil globules and oil sheen through field observations and weekly over-flights.  Personnel reported 
observations of sheen/product (globules) to Operations for follow-up testing and/or response, consistent 
with the EOMP.  See Section 2.2.2 for additional details regarding the EOMP. 

 Photographs were taken and distributed to project participants during Operations, Command and 
General Staff, and Multi-Agency Coordination (MAC) Group meetings. 

 Enbridge continued to maintain an odor response team; however, no odor complaints were received 
during the operational period.  Air monitoring and sampling information is included in Tables 7 and 8. 
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3.2 Environmental Unit  

 Enbridge’s Kalamazoo River Hydrodynamic Transport Model Report containing baseline model 
calibration results (e.g. riverine and floodplain grids) and various baseline scenario results, sensitivity 
analysis results, and the Report addendum are currently under review by U.S. EPA. 

 Activities in support of estimating the quantity of submerged oil remaining as of Summer 2012 
continued. 

 A plan was prepared for validation of the UV inspection process for sediment cores. This also includes 
evaluating the sediment cores for the possible presence of oil-mineral aggregate (OMA), which may not 
be visible using current core inspection/UV processes. 

 Enbridge and MDEQ continued to review and track RI progress. 

3.3 Documentation Unit 

 Documentation Unit personnel continued organizing and archiving electronic and paper files. 

3.4 Resource Unit 

 Personnel continued to produce Incident Action Plans (IAPs), support the planning efforts of operations, 
and provide information to Logistics personnel in order to properly prepare and procure resources. 

4. Command 

4.1 Safety Officers 

 Safety personnel continued conducting work-site safety inspections and implementing the plan for 
integration of public safety and worker safety on the Kalamazoo River. 

4.2 Public Information 

 The number of public inquires reported by Enbridge for this period is presented in Table 9. 

5. Landowner Environmental Issues 

 Landowner environmental issues, as reported by Enbridge, are presented in Table 10.  

6. Finance 

 The current National Pollution Funds Center (NPFC) ceiling is $52.7 Million. Approximately 87.2% of 
the ceiling has been spent through July 29, 2012.  The latest average 7-day burn rate was $33,059.  
These cost summaries reflect only U.S. EPA-funded expenditures for the incident.  A summary of these 
expenses is presented in Table 11. 

7. Scientific Support Coordination Group (SSCG) 

 Individuals in the Eco-Toxicity Subgroup continue to use the interim version of a Net Environmental 
Benefits Analysis (NEBA) to assess the harm and benefits accompanying oil recovery efforts.  The draft 
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recommendation document is near completion and will be submitted to the FOSC for review upon 
incorporation of Spring 2012 poling results. 

 SSCG and Enbridge forensic chemists held a conference call to examine the oil fingerprinting results 
and compare procedures for applying oil fingerprinting results to the task of measuring Line 6B oil 
remaining in the Kalamazoo River sediments. 

8. Participating Entities 

 Entities participating in the MAC include: 

o U.S. Environmental Protection Agency 
o Michigan Department of Environmental Quality 
o Michigan Department of Community Health 
o City of Battle Creek 
o City of Marshall 
o Allegan County Emergency Management   
o Calhoun County Public Health Department 
o Calhoun County Emergency Management 
o Kalamazoo County Health and Community Services Department 
o Kalamazoo County Sheriff 
o Enbridge (Responsible Party) 

 For a list of cooperating and assisting agencies, see SITREP #51 (Sections 3.2 and 3.3). 

9. Personnel On-Site 

 Staffing numbers for the entities and agencies active in the response are presented in Table 12.  

10. Source of Additional Information 

 For additional information, refer to http://www.epa.gov/enbridgespill. For sampling analysis data, see 
http://response.enbridge.com/response/. 

11. Clean-up Progress Metrics 

 
Table 1 – Sheen Differentiation Test Results 

July/August 2012 
  Total 8/1 7/31 7/30 7/29 7/28 7/27 7/26

Sheen Tests Performed 0 0 0 0 0 0 0 0 

Results Indicated Petroleum Source 0 0 0 0 0 0 0 0 

Results Indicated Biogenic Source 0 0 0 0 0 0 0 0 

Inconclusive Test Results 0 0 0 0 0 0 0 0 

 
Table 2 – Sheen Responses 

Total 

July/August 2012
8/1 7/31 7/30 7/29 7/28 7/27 7/26 

54 8 7 7 0 7 12 13 
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Table 3 - Equipment Decontamination 

Location/Media Total 

July/August 2012 
8/1 7/31 7/30 7/29 7/28 7/27 7/26 

Frac Tanks 0 0 0 0 0 0 0 0 
Vac Trucks-Tankers 0 0 0 0 0 0 0 0 
Roll-Off Boxes 0 0 0 0 0 0 0 0 
Yellow Iron (light) 0 0 0 0 0 0 0 0 
Yellow Iron (heavy) 0 0 0 0 0 0 0 0 
Jon Boats 0 0 0 0 0 0 0 0 
Air Boats 0 0 0 0 0 0 0 0 
Vehicles 0 0 0 0 0 0 0 0 
Boom (linear ft) 0 0 0 0 0 0 0 0 
Miscellaneous Items 0 0 0 0 0 0 0 0 

 
Table 4 - Soil and Debris Shipped Off Site (as of 8/2/2012) 

Waste Stream Cumulative Disposal Facility 
Haz Soil (yd3) 19,644 Envirosafe (Oregon, OH) 
Non-Haz Soil & Debris (yd3) 
(Excluding Ceresco Dredge) 

76,443 SET/C&C 

Non-Haz Soil & Debris (yd3) 
(Excluding Ceresco Dredge) 

64,815 Westside Recycling (Three Rivers, MI)

Non-Haz Soil (yd3) 
(Ceresco Dredge Only) 

5,562 EQ/Republic (Marshall, MI) 

Haz Debris (yd3) 12,075
EQ/Michigan Disposal (Wayne, MI) 
and Republic (Marshall, MI) 

Non-Haz Household Debris (ton) 1,718
SET/C&C 

Non-Haz Impacted Debris (ton) 7,045
     Shaded items are discontinued waste streams. 

 
Table 5 - Liquid Shipped Off-Site (as of 8/2/2012) 

Stream Destination Company 
Destination 

Location 
Cumulative 

Volume (gallons) †
Non-Haz Water Battle Creek POTW Battle Creek, MI 1,143,280
Non-Haz Water Dynecol Detroit, MI 981,792
Non-Haz Water Liquid Industrial Waste Holland, MI 1,376,757
Non-Haz Water Plummer Kentwood, MI 392,526
Hazardous Water Dynecol Detroit, MI 3,594,579
Oil 
Other Material 

Enbridge Facility Griffith, IN 
766,288

1,405,525
Treated Non-Haz Water Liquid Industrial Waste Holland, MI 370,200
Treated Non-Haz Water Plummer Kentwood, MI 4,976,140
Hazardous Water Safety Kleen a  825
Treated Non-Haz Water Dynecol Detroit, MI 150,700
Treated Non-Haz Water Battle Creek POTW Battle Creek, MI 1,968,700

Total 17,127,312
   Shaded and italicized items are discontinued waste streams. 
   †   Cumulative quantities may not reconcile with previous reports (due to auditing). 
   a   New Age lab water and methanol mix generated by mobile laboratory.  
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Table 6 – Estimated Recovered Oil (as of 7/30/2012) 
 

Waste Stream Containing 
Recovered Oil 

Destination 
Company 

Destination 
Location 

Estimated Oil 
Volume in 

Waste Stream 
(gallons) 

Soil - (Impacted Soil & Debris)             C&C Landfill Marshall, MI 13,814

Soil - (Impacted Soil & Debris)             
Envirosafe/ 
Westside RDF 

Oregon, OH 278,665

Geotube Sediment - (Impacted 
Sediment)                                             

Envirosafe/ 
Westside RDF 

Oregon, OH 1,298

Debris - (Roll Off Boxes with 
Impacted Sorbents, boom, pads, 
plastic, PPE, vegetation, and 
biomass)                                               

EQ Michigan Belleville, MI 33,965

Frac Tank City - Influent to Carbon 
Filtration System 

C&C Landfill Marshall, MI 8,109

Frac Tank City - Water  

Dynecol Detroit, MI 

46,176
Liquid Industrial 
Waste Services, Inc. 

Kentwood, MI 

Plummers Env. Inc. Holland, MI 

BC POTW Battle Creek, MI 

Ceresco Pretreatment System C&C Landfill Marshall, MI 90

A-1 Pretreatment System C&C Landfill Marshall, MI 9
Oily Water - RPP Enbridge Facility Griffith, IN 766,288

Total 1,148,413
Shaded items represent discontinued waste streams 

 
Table 7 – Real Time Air Monitoring Counts Performed by Enbridge 

Monitoring Location Total 
July/August 2012 

8/1 7/31 7/30 7/29 7/28 7/27 7/26 
Odor Response 0 0 0 0 0 0 0 0 

Work Area 53 6 5 9 0 4 9 20 
 
 

Table 8 – Samples Collected By Enbridge 

Sample Type Total 
July/August 2012 

1 31 30 29 28 27 26 
Surface Water 0 0 0 0 0 0 0 0 
Private Well 0 0 0 0 0 0 0 0 
Groundwater 0 0 0 0 0 0 0 0 
Sediment 222 0 0 0 0 0 118 104 
Soil 17 11 6 0 0 0 0 0 
Product 12 0 0 0 0 0 7 5 
Dewatering 0 0 0 0 0 0 0 0 
Sheen 1 0 0 0 0 0 0 1 

 
 



 

Page 9 of 10 

 

Table 9 – Public Inquiries Received by U.S. EPA and Enbridge 

Location/Media Total
July/August 2012 

8/1 7/31 7/30 7/29 7/28 7/27 7/26 
Marshall Community 
Center 

4 2 0 1 0 0 0 1 

Oil Spill Public 
Information Hotline 

6 1 0 2 1 1 1 0 

Website 0 0 0 0 0 0 0 0 
Total Public Inquiries 10 3 0 3 1 1 1 1 

 
 

Table 10 – Landowner Environmental Issues (as of 8/2/2012) 
Issues this Period Issues Undergoing Evaluation Issues Considered Addressed 

0 4 1 
 

Table 11 - Financial Summary 

Item 
Expended (Cumulative) 

(as of 7/29/2012) 
ERRS Contractors   
EQM (EPS50802) T057 $ 1,199,522
 T060 $  213,636
LATA (EPS50804) T019 $ 1,161,082
ER LLC (EPS50905)   T040 $  683,330

Total ERRS Contractors $ 3,257,571
Other Contractors 
Lockheed Martin (EPW09031) – TAGA Support 
Lockheed Martin (EPW09031) -Biodegradability Study 

$ 198,379
28,356

T&T Bisso (EPA:HS800008) 
Total Other Contractors

$
$

__882,087
1,108,822  

START Contractor – WESTON (EPS50604)      T030-Response 
T032-Sampling  

T037-Doc Support

$
$
$

26,516,714
183,567

1,665,395
Total START Contractor $ 28,365,676

Response Contractor Sub-Totals $ 32,703,713
U.S. EPA Funded Costs: Total U.S. EPA Costs $ 6,059,681
Pollution Removal Funding Agreements – Total Other Agencies $ 1,973,239
Indirect Cost (16.00%) $ 3,598,252
Indirect Cost (8.36%) $ 1,366,266

Total Est. Oil Spill Cost $ 43,980,411
Oil Spill Ceiling Authorized by USCG $ 52,700,000
Oil Spill Ceiling Available Balance $ 6,746,349

    Shaded items are discontinued 
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Table 12 - Personnel On-Site 

Agency/Entity 
July/August 2012 

8/1 7/31 7/30 7/29 7/28 7/27 7/26 
U.S. EPA 1 1 0 0 0 1 1 
START 18 10 15 1 15 23 23 
MDEQ 5 6 5 6 6 6 6 
MDEQ Contractors 3 2 2 2 2 2 2 
USGS 0 0 0 0 0 0 1 
Calhoun County Public Health 0 0 0 0 0 0 2 
Calhoun County (CC) EM 0 0 0 0 0 0 1 
City of Battle Creek 0 0 0 0 0 0 0 
City of Marshall 0 0 0 0 0 0 0 
Kalamazoo County Public Health 0 0 0 0 0 0 1 
Kalamazoo Sheriff 0 0 0 0 0 0 0 
MDCH 0 0 0 0 0 0 1 
Michigan State Police EMD 0 0 0 0 0 0 0 
Allegan County Emergency Management 0 0 0 0 0 0 0 
MDNR 0 0 0 0 0 0 0 
Enbridge – Operations Center 45 49 45 0 5 42 51 
Enbridge – Kalamazoo River 24 21 11 0 0 9 13 
Enbridge – Containment 13 13 14 0 12 10 10 
Enbridge – Submerged Oil 6 3 12 0 1 31 32 
Enbridge – Waste Management 1 1 1 0 1 1 1 
Enbridge – Security & Flaggers 4 4 4 4 4 4 4 
Enbridge – Communications Center 4 4 4 0 0 3 5 

Total 124 114 113 13 46 132 154 
*Enbridge Operations and Field include Enbridge and contractors as reported by Enbridge 
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